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ESTIMATE RUN 01/22/2016

ESTIMATE SUMMARY 10:42:35

CONTID: C19406         ESTIMATE NO: 0009 FINL 2005

PCN: 19406-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 88: LOGAN ST SIGNAL REPLACE PERCENT TIME:

PROJECT NO: STA088A-033                   

SH 88: LOGAN ST SIGNAL REPLACE

NAME OF ROAD: 088A

PROJECT COUNTIES: ARAPAHOE, REGION 1

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 01/22/2016 DATE TIME STARTED 08/11/2014

5920 LAMAR STREET DATE LET 04/10/2014 DATE WORK BEGAN 08/11/2014

 DATE AWARDED 05/01/2014 DATE TIME STOPPED 07/15/2015

 DATE CONTRACT EXECUTED 06/04/2014 DATE ACCEPTED 07/15/2015

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED 08/11/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 223,580.49 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 223,761.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,356.42

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.68

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

3,356.42

$

$

$

$

223,580.49

0.00

223,580.49

0.00

223,580.49

0.00

0.00

223,580.49

0.00

AMOUNT DUE 223,580.49 3,356.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,356.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

38.0 TIME ALLOW: 41

ORIG TIME ALLOW: 35
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PCN: 19406-BID    ESTIMATE RUN 01/22/2016

PROJECT: STA088A-033                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:35

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

995.001.000

0.00

1.000

L S 

995.00000

0010 *Removal of Sidewalk 3.000

0.000

202-00200  
 

40.503.000

0.00

3.000

SY  

13.50000

0015 *Removal of Curb and Gutter 9.000

0.000

202-00203  
 

54.009.000

0.00

9.000

LF  

6.00000

0020 *Removal of Concrete Curb Ramp 56.000

0.000

202-00206  
 

756.0056.000

0.00

56.000

SY  

13.50000

0025 *Removal of Concrete Pavement 25.000

0.000

202-00210  
 

337.5025.000

0.00

25.000

SY  

13.50000

0030 *Removal of Asphalt Mat 18.000

0.000

202-00220  
 

243.0018.000

0.00

18.000

SY  

13.50000

0035 *Removal of Pavement Marking 464.000

0.000

202-00250  
 

1,160.00464.000

0.00

464.000

SF  

2.50000

0040 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

3,885.001.000

0.00

1.000

L S 

3,885.00000

0045 *Potholing 17.500

0.000

203-01597  
 

2,450.0017.500

0.00

17.500

HOUR

140.00000

0050 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

7.00000

0055 Aggregate Bag 48.000

0.000

208-00035  
 

336.0048.000

0.00

48.000

LF  

7.00000
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PCN: 19406-BID    ESTIMATE RUN 01/22/2016

PROJECT: STA088A-033                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:35

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0065 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

0.000

EACH

260.00000

0070 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

30.001.000

0.00

1.000

HOUR

30.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

45.00000

0080 Reset Coordination Unit 0.000

0.000

210-00870  
 

0.000.000

0.00

0.000

EACH

550.00000

0085 Sod 97.000

0.000

212-00050  
 

485.0097.000

0.00

97.000

SF  

5.00000

0090 *Aggregate Base Course (Class 6) 84.000

0.000

304-06004  
 

1,344.0084.000

0.00

84.000

SY  

16.00000

0095 *Hot Mix Asphalt (Patching) (Asphalt) 18.000

0.000

403-00721  
 

1,980.0018.000

0.00

18.000

SY  

110.00000

0100 *Concrete Pavement (6 Inch) 25.000

0.000

412-00600  
 

1,150.0025.000

0.00

25.000

SY  

46.00000

0105 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

0.000

LF  

105.00000

0110 *Drilled Caisson (36 Inch) 60.000

0.000

503-00036  
 

20,880.0060.000

0.00

60.000

LF  

348.00000
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PCN: 19406-BID    ESTIMATE RUN 01/22/2016

PROJECT: STA088A-033                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:35

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Concrete Sidewalk 3.000

0.000

608-00000  
 

135.003.000

0.00

3.000

SY  

45.00000

0120 *Concrete Curb Ramp 56.000

0.000

608-00010  
 

7,840.0056.000

0.00

56.000

SY  

140.00000

0125 *Curb and Gutter Type 2 (Section II-B) 9.000

0.000

609-21020  
 

198.009.000

0.00

9.000

LF  

22.00000

0130 *2 Inch Electrical Conduit (Bored) 214.000

0.000

613-00206  
 

2,782.00214.000

0.00

214.000

LF  

13.00000

0135 *3 Inch Electrical Conduit (Bored) 428.000

0.000

613-00306  
 

5,564.00428.000

0.00

428.000

LF  

13.00000

0140 Pull Box (24"x36"x18") 3.000

0.000

613-07034  
 

2,430.003.000

0.00

3.000

EACH

810.00000

0145 Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

1,020.001.000

0.00

1.000

EACH

1,020.00000

0150 Wiring 1.000

0.000

613-10000  
 

6,575.001.000

0.00

1.000

L S 

6,575.00000

0155 Luminaire High Pressure Sodium (250 Watt) 4.000

0.000

613-70250  
 

1,240.004.000

0.00

4.000

EACH

310.00000

0160 Sign Panel (Class I) 15.000

0.000

614-00011  
 

450.0015.000

0.00

15.000

SF  

30.00000

0165 Sign Panel (Class I) (Install Only) 4.000

0.000

614-00026  
 

308.004.000

0.00

4.000

EACH

77.00000
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PCN: 19406-BID    ESTIMATE RUN 01/22/2016

PROJECT: STA088A-033                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:35

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

3,600.008.000

0.00

8.000

EACH

450.00000

0175 Traffic Signal Face (12-12-12) 11.000

0.000

614-70336  
 

6,325.0011.000

0.00

11.000

EACH

575.00000

0180 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

0.000

EACH

940.00000

0185 Pedestal Pole (3 Foot 6 Inch) 0.000

0.000

614-72858  
 

0.000.000

0.00

0.000

EACH

705.00000

0190 Pedestrian Push Button 4.000

0.000

614-72860  
 

1,080.004.000

0.00

4.000

EACH

270.00000

0195 Intersection Detection System (Camera) 3.000

0.000

614-72886  
 

20,490.003.000

0.00

3.000

EACH

6,830.00000

0200 Traffic Signal-Light Pole Steel (1-20 Foot Mast Arm) 2.000

0.000

614-81120  
 

22,000.002.000

0.00

2.000

EACH

11,000.00000

0205 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000

0.000

614-81140  
 

23,860.002.000

0.00

2.000

EACH

11,930.00000

0210 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

0.000

EACH

1,300.00000

0215 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

6,125.001.000

0.00

1.000

EACH

6,125.00000

0220 *Construction Surveying 1.000

0.000

625-00000  
 

3,660.001.000

0.00

1.000

L S 

3,660.00000
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PCN: 19406-BID    ESTIMATE RUN 01/22/2016

PROJECT: STA088A-033                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:35

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Mobilization 1.000

0.000

626-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

654.000

0.000

627-30410  
 

8,502.00654.000

0.00

654.000

SF  

13.00000

0235 *Uniformed Traffic Control 8.000

0.000

630-00003  
 

600.008.000

0.00

8.000

HOUR

75.00000

0240 *Traffic Control Inspection 5.000

0.000

630-00007  
 

575.005.000

0.00

5.000

DAY 

115.00000

0245 *Traffic Control Management 36.000

0.000

630-00012  
 

26,280.0036.000

0.00

36.000

DAY 

730.00000

0250 *Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

78.0013.000

0.00

13.000

EACH

6.00000

0255 *Construction Traffic Sign (Panel Size B) 8.000

0.000

630-80342  
 

48.008.000

0.00

8.000

EACH

6.00000

0260 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

6.00000

0265 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

1,220.002.000

0.00

2.000

EACH

610.00000

0270 *Drum Channelizing Device 10.000

0.000

630-80360  
 

60.0010.000

0.00

10.000

EACH

6.00000

0275 *Traffic Cone 60.000

0.000

630-80380  
 

42.0060.000

0.00

60.000

EACH

0.70000
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PCN: 19406-BID    ESTIMATE RUN 01/22/2016

PROJECT: STA088A-033                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:35

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

92.00000

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0286 Rem of Structure (Spec) Removal of Storm water vault 1.000

0.000

202-00002  
 

5,297.561.000

0.00

1.000

EACH

5,297.56000

0288 Erosion Control Supervisor 20.000

0.000

208-00205  
 

1,600.0020.000

0.00

20.000

HOUR

80.00000

0289 2 In Elec Cond (P) 35.000

0.000

613-01200  
 

420.0035.000

0.00

35.000

LF  

12.00000

0290 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0900 3 In Elec Cond (P) 70.000

0.000

613-01300  
 

630.0070.000

0.00

70.000

LF  

9.00000

0901 Str Bkfl (Flow-Fill) 6.000

0.000

206-00065  
 

600.006.000

0.00

6.000

CY  

100.00000

0902 Sig-Light Pole Steel (1-25 Ft) 500.000

0.000

614-81125  
 

500.00500.000

0.00

500.000

EACH

1.00000
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PCN: 19406-BID    ESTIMATE RUN 01/22/2016

PROJECT: STA088A-033                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:42:35

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0903 Traf Sig Face (12-12-12-12-12) 2.000

0.000

614-70560  
 

1,790.002.000

0.00

2.000

EACH

895.00000

0908 Added Item (Dollar)/ -20.070

0.000

900-00006  
 

-20.07-20.070

0.00

-20.070

DOL 

1.00000

0909 Added Item (Dollar)/ Unidentified water vault 2,300.000

0.000

900-00006  
 

2,300.002,300.000

0.00

2,300.000

DOL 

1.00000

CAT 223,580.490.00223,580.49CURRENT AMT0200 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

195.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 223,580.490.00$223,580.49$CURRENT AMTPROJECT TOTAL


